
CLARENDON RESIDENT MEETING
JANUARY 13, 2025



• Interpretation Needs (In person and Virtual) 
• Clarendon Residents United + Legal
• Dellbrook Construction
• Somerville Housing Authority
• Housing Opportunities Unlimited
• POAH & SCC

Introductions



• Successful Building E tour in December!

• Successful holiday give away!

• Welcome to new SCC colleagues:

• Bonnie Bastien, Community Building Manager

• Pancho Mackin-Plankey, Real Estate Project 
Manager

• Planning for next resident meeting on 2/10

General Updates



• Modular box stacking is up to Level 9. Expected 
completion of stacking in May.

• Block 1 modules stacking to be completed this 
month.

• Block 2 modules stacking started 12/4/24.

• Amenity space work is ongoing, which includes the 
lobby and residential lounge, mailroom and package 
area, offices, and community room. Plumbing work 
is signed off. Electrical and HVAC work is ongoing.

• Corridor MEP work is ongoing.  

• Electrical gear inside building is tested and ready for 
Eversource to complete their work. Power expected 
to be turned on 1/30.

Construction Updates



Construction Timeline

 Stacking of modular boxes: 9 months (June 24-March 25)

 Vertical construction: 16 months (Jan 24-May 25)

 Finish site work & landscaping: est. 11 months (July 24-June/July 25)

 Expected Completion: June/July 25

 Residential lease-up: 3 months (July-September 25)



Re-Occupancy, Relocation, and Phase 2 Updates

Phase 1 – Under construction 
Phase 2a – Construction to begin after Phase I 
Phase 2b – On hold

• Phase 2 funding has been received! 

• As we near construction completion and 
prepare for Phase 2, families will either 
move into the new building or move off 
site.

• HOU is working with specific residents in 
3BR units to plan for upcoming moves.

• HOU is on site Monday - Friday 8AM to 
4PM to answer any relocation questions.



Anticipated Building E Re-Occupancy Timeline

 Current tenant screening: Late Winter 2025 

 Parking lottery: Spring 2025

 Unit assignment: Spring 2025

 Non-public housing unit lottery: Spring 2025

 Please direct interested applicants to:

 20stephenson@poahcommunities.org

 20stephenson.com 



Re-Occupancy Overview

1. Any household relocated off-site who received a notice to quit in a no-fault 
eviction

2. Priority households who are currently living in Phase II and had already moved 
once (Phase I relocatees)

3. Priority households who moved off site
4. Priority households who remained in place in Phase II buildings (Phase II 

priority households)
5. Non-priority households living in Phase II
6. Non-priority households relocated off-site 



Construction Reminders

• Job applications available on the site fence

• Security cameras are live. Notices go to the construction team and 
police if someone trespasses

• Want construction updates?



Upcoming Events
• Next Construction Resident Meeting:          

February 10 at 6:30PM

• Looking ahead through June 2025 Meetings: 
March 17, April 21, May 19, June 23 

• HOU is on site: Monday - Friday from 8:00AM to
4:00PM

• SCC is on site: February 6 from 9:00AM to 
11:30AM 

• CRU Office Space: 139 Alewife Brook Pkwy #17C



Scan this QR code for:
• Asset Building
• The Fist Source Jobs 

Program
• One-on-one Financial 

Literacy
• First Time Homebuyer 

Classes
• Digital Literacy Classes 







Contact us at:

Athena Mitchel (English)
amitchell@somervillecdc.org

Olson Regis (Haitian Creole & Spanish)
oregis@somervillecdc.org

Jonathan Francisque (Haitian Creole)
jfrancisque@somervillecdc.org

Fall 2024 Career Fair



Watch the work happen!
https://app.oxblue.com/?openlink=poah/clarendon

January 8th, 9:40am



Questions? Please contact:

CRU: ClarendonResidentsUnited@gmail.com
Developers: mmiller@poah.org or asolis@somervillecdc.org

Relocation Specialist: kmarsh@housingopportunities.com 
617-344-9616

Construction Page: 
https://clarendonhill.org/resident-info/construction-updates/



MISC./REFERENCE SLIDES



Building E Amenity Space Overview


